


Status Update

September 22, 2025

Chapter 10, Justice and Attorney General and Corrections, Policing and Public Safety – Implementing Strategies to Reduce Short-term Remand, 2025 Report – Volume 1

Recommendation and Status at Time of Audit (Indicate whether new or outstanding)	Page	Current Status (implemented, partially implemented, not implemented)	Actions Taken to Implement Since PA Report	Planned Actions for Implementation	Timeline for Implementation
Outstanding: we recommended the Ministry of Justice and Attorney General and the Ministry of Corrections, Policing and Public Safety focus on collecting data for key measures, and establishing associated data definitions, for evaluating the strategies to reduce short-term remand.	133	Implemented	In 2024, the Ministries evaluated their two key strategies—Early Case Resolution and Rapid Remand Response—directly aimed at reducing remand and one key program, ĩkwēskīcik iskwēwak, aimed at reducing returns to custody. Developed and shared a Data Dictionary for data collection for ĩkwēskīcik iskwēwak.	N/A	N/A
Outstanding: we recommended the Ministry of Justice and Attorney General and the Ministry of Corrections, Policing and Public Safety collect and analyze key information from external partners when evaluating strategies to reduce short-term remand.	133	Implemented	Continue to use Guidelines and Standard Operating Procedures for Program Design and Monitoring Manual to guide in assessing remand reduction strategies. Conduct monthly analysis on various key indicators for the ĩkwēskīcik iskwēwak program. This analysis is shared with the stakeholder committee	N/A	N/A



Recommendation and Status at Time of Audit (Indicate whether new or outstanding)	Page	Current Status (implemented, partially implemented, not implemented)	Actions Taken to Implement Since PA Report	Planned Actions for Implementation	Timeline for Implementation
			<p>at monthly meetings and an infographic is provided.</p> <p>Completed evaluation of the Early Case Resolution and Rapid Remand Response strategies in June 2024 The evaluations concluded on areas (e.g., Saskatoon) that saw success due to the strategies and highlighted the limitations to those successes.</p> <p>The evaluations confirmed the Early Case Resolution and Rapid Response strategies demonstrated success.</p>		

Recommendation and Status at Time of Audit (Indicate whether new or outstanding)	Page	Current Status (implemented, partially implemented, not implemented)	Actions Taken to Implement Since PA Report	Planned Actions for Implementation	Timeline for Implementation
Outstanding: we recommended the Ministry of Justice and Attorney General and the Ministry of Corrections, Policing and Public Safety include context, data limitations, and key assumptions relevant to making informed decisions within evaluations of the strategies to reduce short-term remand.	133	Implemented	<p>Continue to use Guidelines and Standard Operating Procedures for Program Design and Monitoring Manual. The manual includes requirements to document strategy context, data limitations, and key assumptions used when conducting evaluations.</p> <p>Evaluation reports included appropriate context, data limitations and key assumptions as required by the Manual.</p> <p>First year evaluation of the ĩkwēskīcik iskwēwak program in April 2024 included key strengths and challenges of the program, and recommendations for improving program delivery.</p> <p>Evaluation results were shared with senior decision-makers in the Ministries.</p>	N/A	N/A
Outstanding: we recommended the Ministry of Justice and Attorney General and the Ministry of Corrections, Policing and Public Safety routinely analyze data for key measures associated with the strategies to reduce short-term	133	Implemented	<p>Completed the first-year evaluation of the ĩkwēskīcik iskwēwak program in April 2024.</p> <p>Analyzed client data monthly from</p>	N/A	N/A

Recommendation and Status at Time of Audit (Indicate whether new or outstanding)	Page	Current Status (implemented, partially implemented, not implemented)	Actions Taken to Implement Since PA Report	Planned Actions for Implementation	Timeline for Implementation
remand.			<p>īkwēskīcik iskwēwak to identify necessary program adjustments.</p> <p>The Ministries continue to use the Strategic Dashboard to inform decisions.</p>		

September 22, 2025

**Chapter 13, Justice and Attorney General and Corrections, Policing and Public Safety –
Implementing Strategies to Reduce Short-term Remand, 2023 Report – Volume 1**

Recommendation and Status at Time of Audit (Indicate whether new or outstanding)	Page	Current Status (implemented, partially implemented, not implemented)	Actions Taken to Implement Since PA Report	Planned Actions for Implementation	Timeline for Implementation
Outstanding: we recommended the Ministry of Justice and Attorney General and the Ministry of Corrections, Policing and Public Safety focus on collecting data for key measures, and establishing associated data definitions, for evaluating the strategies to reduce short-term remand.	158	Implemented	<p>Developed a manual setting out the required steps for short-term remand program design and monitoring, as well as for data collection and reporting.</p> <p>The Ministry has implemented a standardized approach for collecting key measures for the ĩkwēskīcik iskwēwak program. These measures were developed in consultation with the Saskatoon Tribal Council (STC) and the University of Saskatchewan. The collection of key measures will occur monthly during the next three years.</p> <p>The standardized approach has been implemented since January 2023. We monitor some of the key measures monthly, and plan to report on all key measures in the spring 2024 in the first program</p>	<p>Implement the use of the manual for program design and monitoring and apply to new programs.</p> <p>Receive Outcome Evaluation for ECR/RRR from third party (Received June 2024).</p> <p>Receive Outcome Evaluation for ĩkwēskīcik iskwēwak from third party (Received April 2024).</p> <p>Develop Data Dictionary for data collection for ĩkwēskīcik iskwēwak.</p>	March 2024

Recommendation and Status at Time of Audit (Indicate whether new or outstanding)	Page	Current Status (implemented, partially implemented, not implemented)	Actions Taken to Implement Since PA Report	Planned Actions for Implementation	Timeline for Implementation
			<p>evaluation.</p> <p>Ministries contracted a third party to conduct a process and outcomes evaluation for the Early Case Resolution and Rapid Remand Response strategies. The third party completed the process evaluation in October 2021.</p> <p>The Ministries received the Outcomes evaluation in 2024.</p>		

Recommendation and Status at Time of Audit (Indicate whether new or outstanding)	Page	Current Status (implemented, partially implemented, not implemented)	Actions Taken to Implement Since PA Report	Planned Actions for Implementation	Timeline for Implementation
Outstanding: we recommended the Ministry of Justice and Attorney General and the Ministry of Corrections, Policing and Public Safety establish target(s) conducive to measuring whether they are reducing short-term remand.	159	Implemented	<p>Developed a manual for program design and monitoring outlines that new programs set targets to help determine the program's success, including how quickly, and to what extent, the program will reach each target.</p> <p>In November 2022, developed a performance measurement framework for the ĩkwēskīcik iskwēwak program in collaboration with the University of Saskatchewan and STC.</p> <p>Framework includes measures such as: stable housing, family reunification, improved financial situation</p>	N/A	N/A
Outstanding: we recommended the Ministry of Justice and Attorney General and the Ministry of Corrections, Policing and Public Safety collect and analyze key information from external partners when evaluating strategies to reduce	160	Implemented	In November 2022, developed a performance measurement framework for the ĩkwēskīcik iskwēwak program in collaboration with the	Monthly analysis of key indicators will be shared with stakeholder committee for ĩkwēskīcik iskwēwak.	March 2024

Recommendation and Status at Time of Audit (Indicate whether new or outstanding)	Page	Current Status (implemented, partially implemented, not implemented)	Actions Taken to Implement Since PA Report	Planned Actions for Implementation	Timeline for Implementation
short-term remand.			<p>University of Saskatchewan and STC.</p> <p>Framework includes measures such as: stable housing, family reunification, improved financial situation.</p> <p>Contracted with the University of Saskatchewan to periodically assess progress and provide annual evaluation for <i>īkwēskīcik iskwēwak</i>.</p>	12 and 24 month program evaluations will be conducted through the University of Saskatchewan and the Ministry.	
Outstanding: we recommended the Ministry of Justice and Attorney General and the Ministry of Corrections, Policing and Public Safety include context, data limitations, and key assumptions relevant to making informed decisions within evaluations of the strategies to reduce short-term remand.	158	Implemented	<p>Contracted a third party to conduct a process and outcomes evaluation for the Early Case Resolution and Rapid Remand Response strategies (Process evaluation completed October 2021. Outcomes evaluation completed 2024).</p> <p>Process evaluation for the two strategies appropriately included context, data limitations, and key</p>	<p>Delivery of the 12-month evaluation of <i>īkwēskīcik iskwēwak</i> by University of Saskatchewan.</p> <p>Delivery of the outcomes evaluation for ECR/RRR from the University of Regina.</p>	March 2024

Recommendation and Status at Time of Audit (Indicate whether new or outstanding)	Page	Current Status (implemented, partially implemented, not implemented)	Actions Taken to Implement Since PA Report	Planned Actions for Implementation	Timeline for Implementation
			<p>assumptions relevant to understand the results.</p> <p>Developed a manual setting out the required steps for short-term remand program design and monitoring, as well as for data collection and reporting, including the requirement to include context, data limitations, and key assumptions</p>		

Recommendation and Status at Time of Audit (Indicate whether new or outstanding)	Page	Current Status (implemented, partially implemented, not implemented)	Actions Taken to Implement Since PA Report	Planned Actions for Implementation	Timeline for Implementation
Outstanding: we recommended the Ministry of Justice and Attorney General and the Ministry of Corrections, Policing and Public Safety routinely analyze data for key measures associated with the strategies to reduce short-term remand.	160	Implemented	<p>Ministries use a strategic dashboard to monitor trends in the criminal justice system, such as changes in custody populations, as well as length of stay on remand.</p> <p>The Ministries use this information to assess trends and inform Committee decisions on programs to reduce remand and returns to custody.</p>	<p>Continued use of the Strategic Dashboard to inform decisions.</p> <p>Delivery of the 12-month evaluation of ĩkwēskīcik iskwēwak</p>	March 2024
Outstanding: we recommended the Ministry of Justice and Attorney General and the Ministry of Corrections, Policing and Public Safety determine the information needs of the remand committees used to support the remand initiative.	161	Implemented	<p>Ministries shifted focus from reducing remand to reducing returns to custody.</p> <p>The Ministries established the Pathways Committee in April 2022 to oversee strategies for reducing returns to custody.</p> <p>Quarterly Committee meetings included program updates, status of evaluations, future program development</p>	N/A	N/A